GRIZZLY FLATS WATER SYSTEM RESTORATION

SIMPLE GANTT CHART by Vertex42.com

https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

H2O Urban Solutions

Replace Services

0%

9/1/22

9/1/23

Thu, 8/19/2021 Project Start: 1 Aug 16, 2021 Aug 23, 2021 Aug 30, 2021 Sep 6, 2021 Sep 13, 2021 Sep 20, 2021 Sep 27, 2021 Oct 4, 2021 Oct 11, 2021 Oct 18, 2021 Oct 25, 2021 Nov 1, 2021 Display Week: 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 1 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 END Water System Assessment Visual Inspection of System 100% 8/19/21 9/15/21 8/20/21 10/1/21 Isolate and Pressurize Gravity System Isolate and Pressurize Pressure System 0% 9/20/21 10/10/21 9/20/21 9/27/21 Report on System Damage/Repair Recommendations 0% Phase I - Restore NP Water to Gravity System Restore Reservoir Supply Line at Metering Station 100% 8/20/21 8/20/21 Restore Reservoir Supply Lines above 0% 9/24/21 11/1/21 Metering Station Restore Water Treatment (manual) 100% 8/20/21 8/25/21 Restore Water Treatement (automated) 100% 8/25/21 9/19/21 Restore Remote Monitoring of Treatment 100% 8/25/21 9/8/21 Repair System Deficiencies (non-urgent 10/1/21 11/1/21 0% leaks and repairs) Phase II - Address Water Contamination Concerns Source Water Intake Modifications (Piping material availability is limited. Need to find surplus supply. 10% 9/13/21 10/15/21 Completion date may be delayed due to matl avail.) Cap Services to Destroyed Structures 60% 9/6/21 10/10/21 Test system water quality per DDW protocol 9/24/21 10/24/21 Restore Potable Water to Gravity System Water Quality Testing (Gravity) 9/24/21 10/20/21 Water Quality Testing (Pressure) 10/10/21 10/20/21 Restore Service to Pressure Zone Install New Connection and Pumps 9/23/21 10/10/21 Isolate and Test System, Repair Leaks 0% 10/10/21 10/20/21 Repair Surface Water Conveyance System Damage Initial Repairs and Erosion Control Measures 0% 9/27/21 10/25/21 Replace Damaged Pipe and Appurtenances 0% 4/15/22 6/15/22 0% Replace Metering Station 5/1/22 6/15/22 Replace and Repair Non-Emergency System Damage Repair Fire Hydrants 0% 11/15/21 6/1/22 Replace Pressure System Storage 0% 9/1/22 4/1/23