GRIZZLY FLATS WATER SYSTEM RESTORATION

SIMPLE GANTT CHART by Vertex42.com

https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

H2O Urban Solutions

Water System Assessment Visual Inspection of System

Metering Station

leaks and repairs)

protocol

Flush and Test System

Replace Metering Station

Repair Fire Hydrants

Replace Services

Insert new rows ABOVE this one

TASK

Mon, 8/23/2021 Project Start:

2 Aug 30, 2021 Sep 6, 2021 Sep 13, 2021 Sep 20, 2021 Sep 27, 2021 Oct 4, 2021 Oct 11, 2021 Oct 18, 2021 Oct 25, 2021 Nov 1, 2021 Display Week: 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 32 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 START PROGRESS END 100% 8/19/21 9/15/21 Name 95% 8/20/21 10/1/21 Isolate and Pressurize Gravity System 10/28/21 Isolate and Pressurize Pressure System 40% 9/20/21 Report on System Damage/Repair Recommendations 100% 9/20/21 9/27/21 Phase I - Restore NP Water to Gravity System Restore Reservoir Supply Line at Metering Station 100% 8/20/21 8/20/21 Restore Reservoir Supply Lines above 11/1/21 10% 9/24/21 100% 8/20/21 8/25/21 Restore Water Treatment (manual) Restore Water Treatement (automated) 90% 8/25/21 10/1/21 Restore Remote Monitoring of Treatment 100% 8/25/21 9/8/21 Repair System Deficiencies (non-urgent 0% 10/1/21 11/1/21 **Phase II - Address Water Contamination Concerns** Source Water Intake Modifications 15% 9/13/21 10/29/21 Cap Services to Destroyed Structures 9/6/21 10/10/21 Test system water quality per DDW 25% 10/10/21 10/24/21 **Restore Potable Water to Gravity System** Fix Leaks and Broken Services 10/6/21 10/24/21 90% 10/10/21 10/16/21 **Restore Service to Pressure Zone** Install New Connection and Pumps 9/23/21 10/29/21 Isolate and Test System, Repair Leaks 25% 10/10/21 11/5/21 **Repair Surface Water Conveyance System Damage** Initial Repairs and Erosion Control Measures 9/27/21 10/25/21 Replace Damaged Pipe and Appurtenances 4/15/22 6/15/22 5/1/22 6/15/22 Replace and Repair Non-Emergency System Damage 11/15/21 6/1/22 Replace Pressure System Storage 9/1/22 4/1/23 9/1/22 9/1/23